

**Special Summary Revision of Photo Electoral Rolls of w.r.t.  
01.01.2019 as the qualifying date**

<b>S. No.</b>	<b>Activities</b>	<b>Period</b>
<b>1.</b>	<b><u>Pre-revision Activities</u></b> Preparation of publicity/training material and Cascaded training of Officers	Before 11 <sup>th</sup> May 2018 (Friday)
<b>2.</b>	House to House Field verification by BLOs	15 <sup>th</sup> May 2018 (Tuesday) to 20 <sup>th</sup> June 2018 (Wednesday)
<b>3.</b>	Rationalization of Polling Stations Physical verification of PS Buildings	21 <sup>st</sup> June 2018 (Thursday) to 31 <sup>st</sup> July 2018 (Tuesday)
<b>4.</b>	Updation of Control Tables, Preparation of supplements, integration and preparation of draft electoral roll	01 <sup>st</sup> August 2018 (Wednesday) to 31 <sup>st</sup> August 2018(Friday)
<b>5.</b>	<b><u>Revision Activities</u></b> Publications of Integrated draft electoral roll	1 <sup>st</sup> September 2018 (Saturday)
<b>6.</b>	Period for filing claims & objections	1 <sup>st</sup> September 2018 (Saturday) to 31 <sup>st</sup> October 2018 (Wednesday)
<b>7.</b>	Disposal of claims and objections	Before 30 <sup>th</sup> November 2018 (Friday)
<b>8.</b>	Updating database and printing of supplement	Before 3 <sup>rd</sup> January 2019 (Thursday)
<b>9.</b>	Final publication of electoral roll	4 <sup>th</sup> January 2019(Friday)